

Employee Leave, Approval & Performance Management Portal

Scope of Work • Academic Project • Version 1.0

Project Name	Employee Leave, Approval & Performance Management Portal
Project Manager	Anshuman
SOW Version	Version 1.0

Document Purpose

This SOW defines the work to be performed, deliverables, milestones, responsibilities, acceptance criteria, assumptions, constraints and change-control process for the current project phase. It is based on the approved Business Requirements Document (BRD) .

1. Project Overview

Project: Employee Leave, Approval & Performance Management Portal

BA Input: Approved Business Requirements Document (BRD).

The project is a responsive web application for employees, reporting managers and HR. It will replace the organization's existing email- and spreadsheet-based leave process with a centralized workflow in which employees submit leave requests, reporting managers review them, and HR provides final approval. The same portal will provide leave balances, manager goals and feedback, HR dashboards, notifications and an auditable history of leave and performance actions. Users will authenticate through the organization's Azure Active Directory credentials and the solution will be hosted on Microsoft Azure.

Key delivery constraint: This is a one-month academic project delivered through three sprints and constrained to the available Azure free-tier. solution-architecture, capacity and operational commitments beyond this project scope are not implied.

Traceability Principle

The BRD defines what the business needs and why. This SoW defines what the project team will actually build, deliver, and demonstrate in the current phase. Scope, deliverables and acceptance criteria should remain traceable to the approved BRD.

2. Objectives

- Deliver a working responsive web portal covering the approved employee, manager and HR use cases.
- Implement the agreed Employee → Reporting Manager → HR leave approval workflow, including status tracking and leave-balance updates after HR approval.
- Provide HR with centralized visibility into leave requests, balances, manager approval activity and performance/feedback information.
- Implement secure company authentication using Azure Active Directory and enforce role/permission-based access.
- Complete the agreed solution within the one-month academic-project time-box and demonstrate the implemented scope through sprint reviews and final handover.

3. Scope of Work

3.1 In Scope

Scope Area	Work Included
Authentication & Access	- Azure Active Directory authentication / SSO; - Employee and HR login types; - automatic manager capabilities for employees mapped as reporting managers; - role-based authorization.
Employee Portal	- Employee profile/context, - leave balance, - leave application, - request status tracking, - own goals/objective - and feedback history.
Manager Capabilities	- Manager functionality within the Employee login; - pending approvals for direct reports; - direct-report leave history; - goals/objectives and feedback management.
Leave Management	- Leave request submission, - start/end dates, - Reason, - system-calculated leave days, - optional supporting PDF/image attachment, - manager approval/rejection, - HR final approval/rejection.
Leave Balance Management	- Allocated, - used and remaining leave per employee and leave type; - automatic deduction after HR final approval; - controlled/auditable balance adjustments for authorized HR actions.
Performance & Feedback	- target date/status; - dated feedback entries; - employee visibility of own goals/feedback; - HR organization-wide visibility.
HR Dashboard	- Organization-wide view of employees, - employees on leave, - pending requests by stage, - balances, manager-wise approval/rejection statistics
Azure Deployment	- Deployment of the agreed academic-project solution to Microsoft Azure using services finalized during technical design and within available project/free-tier constraints.

3.2 Out of Scope

- Payroll and salary processing.
- Recruitment / applicant tracking.
- Biometric attendance integration.
- A formal performance appraisal/rating cycle, annual calibration or scoring workflow.
- Multi-level, skip-level or department-head approval beyond the agreed Manager → HR workflow.
- Native Android or iOS mobile applications.
- Phase 2 audience expansion or additional user groups not defined in the approved BRD.
- Direct mailbox/email-system integration for automatically attaching or ingesting emails; the current scope supports an employee-uploaded supporting file such as a forwarded email saved as a PDF/image or a screenshot.

- Production-scale Azure architecture, high-availability/SLA commitments, advanced enterprise operations, or infrastructure sizing beyond the academic project's agreed Azure/free-tier constraints.
- Advanced analytics and custom reporting beyond the dashboards and filters defined in the BRD.

Scope Protection

Any functionality not expressly included in Section 3.1 or required to satisfy an approved BRD requirement is treated as out of scope unless approved through the Change Control process.

4. Timeline & Milestones

The project is time-boxed to one month and organized into three sprints. Exact calendar dates should be completed by the Project Manager after confirming the team's academic calendar and availability.

Milestone	Target Date	Primary Goal	Key Outputs
BRD Sign-off	3rd Sept 2026	Baseline business scope	Approved BRD
Sprint 1	5th-7th Sept 2026	Foundation & core workflow	Architecture baseline, Azure/AD setup, UI foundation, employee leave submission and initial data model
Sprint 1 Demo	8th sept 2026	Demonstrate Sprint 1 scope	Working increment + feedback
Architecture Finalized	8th sept 2026	Freeze agreed technical direction	HLD / architecture decision set
Sprint 2	8th-14th Sept 2026	Approval & HR capabilities	Manager approvals, HR approval, leave balance, HR dashboard foundation
Sprint 2 Demo	15th Sept 2026	Demonstrate Sprint 2 scope	Working increment + feedback
Sprint 3	15th-24th sept 2026	Performance, audit, hardening & deployment	Performance/feedback, security validation, testing, Azure deployment
Sprint 3 / Final Demo	24th sept 2026	Demonstrate complete agreed scope	End-to-end product demonstration
UAT & Handover	25th sept 2026	Business validation & closure	UAT results, documentation, handover
Project Closure	26th sept 2026	Formal completion	Final sign-off

Schedule Note

The approved BRD contains project dependencies and weekly review expectations, but the exact calendar dates for the three sprints are to be finalized by the PM.

5. Acceptance Criteria

A deliverable is considered complete when it satisfies the applicable functional requirement, can be demonstrated in the agreed environment, and passes the agreed test/UAT checks. The following criteria are derived from the BRD's success criteria and business rules.

- Employees can authenticate using Azure Active Directory and access only the functionality permitted to them.
- Employees can submit leave requests with the required fields and optionally attach an accepted supporting file.
- Submitted leave requests are routed to the correct reporting manager and display the agreed workflow status.
- Reporting managers can approve or reject requests for their direct reports, with optional comments.

- Approved manager requests move to HR for final approval; manager-rejected requests close as rejected.
- HR can approve or reject requests, and HR approval changes the request to Approved and updates the employee's leave balance.
- Employees can view their current leave balance and the status/history of their submitted requests.
- HR can view organization-wide leave information, pending requests, balances, manager-wise approval/rejection statistics and department-wise statistics.
- Managers can create/edit goals and record feedback for direct reports; employees can view their own information; HR can view organization-wide performance/feedback information as defined.
- Approval and performance actions are retained in non-editable audit/history records with actor and timestamp information.
- Unauthorized cross-employee access is prevented through server-side authorization.
- The agreed academic-project solution is deployed to the available Azure environment and is demonstrable during final review.

5.1 Acceptance / Sign-off Authority

- Project Manager — confirms delivery against the agreed project plan and deliverables.
- Business Analyst — confirms functional alignment and requirement traceability.
- Solution Architect — confirms technical/architecture deliverables and solution conformance.

Final business/UAT acceptance: Client / Business Owner and designated HR representative, in accordance with the approved BRD.

6. Assumptions & Constraints

6.1 Assumptions

- The organization already uses Azure Active Directory and can provide the required tenant/application access.
- The reporting-manager attribute in Azure AD is populated and reliable, or HR will provide a maintained manager-mapping list.
- HR will confirm final leave types, annual allocations, attachment file types and maximum file size before implementation of the related functionality.
- The Client will provide timely feedback at weekly review checkpoints and participate in UAT.
- The Client will provide the Azure subscription/resources and required credentials/access.
- The notification mechanism will be confirmed during technical design.

6.2 Constraints

- One-month academic-project time-box.
- Three-sprint delivery cadence.
- Use of available Azure free-tier / academic-project resources; service selection may be constrained by quotas, availability and cost.
- Limited team capacity and academic schedules.
- The solution is a responsive web application; native mobile apps are excluded.
- The project does not commit to production-grade enterprise SLA, high-availability, disaster-recovery or large-scale capacity guarantees unless separately approved.
- Performance targets are evaluated under expected academic-project usage rather than enterprise-scale load.

6.3 Velocity / Delivery Risks

- Azure AD manager mapping may not be populated or reliable, requiring an HR-maintained mapping fallback.
- Delayed client/HR feedback may affect sprint velocity and milestone completion.
- Performance-module scope may expand toward formal appraisal/rating workflows; such expansion is outside the current scope.
- Azure free-tier limitations may restrict certain services, environments or usage levels.

7. Sign-off

By signing below, the undersigned acknowledge that they have reviewed and agree to the scope of work, deliverables, responsibilities, timeline framework, acceptance criteria, assumptions, constraints and change-control process defined in this Statement of Work.

Role	Name	Signature	Date
Project Manager	Atrey		
Business Analyst	Rajneesh		
Scrum Master	Om		
Solution Architect	Prince		