

PROJECT & SPRINT PLANNER: LEAVE APPLICATION MANAGEMENT SYSTEM

1. PROJECT METADATA & EXECUTIVE SUMMARY

- **Project Title:** Leave Application Management System (LAMS)
-
- **Tooling Platform:** Atlassian Jira & Confluence (Timeline & Sprint Board)
-
- **Current Milestone Date:** September 21, 2026
-
- **Overall Project Duration:** September 7, 2026 – September 27, 2026 (Sprint 1 to Sprint 3)
-
- **Document Purpose:** Formal project planning submission detailing timeline schedules, sprint breakdown, epic work packages, screen/UI module architectures, and team ownership.

2. TEAM MEMBERS & ROLES MATRIX

Member Name / Jira ID	Role & Primary Responsibility	Assigned Epics / Modules
Prince Vaviya (PV)	Technical Lead & Architecture / QA Lead	EPIC 2, EPIC 5, EPIC 9, EPIC 10, EPIC 11
Shlok Kadam (SK)	Frontend Architect & Cloud/DevOps Engineer	EPIC 3, EPIC 4
Rajneesh Kumar (2024.rajneeshk)	Backend & Workflow Systems Engineer	EPIC 6
Anshuman (2024.anshumana)	Data Engineer & HR Analytics Lead	EPIC 7
Om Tellur (TellurOm)	Business Logic & Rules Engine Engineer	EPIC 8

3. MASTER SPRINT & TIMELINE SCHEDULE

Sprint Schedule Overview:

- Sprint 1 (Sep 07 – Sep 13): Discovery, Technical Architecture & System Design
-
- Sprint 2 (Sep 14 – Sep 20): Core Infrastructure, Employee Portal, Leave Submission & Approval Workflow
-
- Sprint 3 (Sep 21 – Sep 27): Analytics, Balance Engines, Performance, Notifications, Hardening & UAT

Jira Key	Work Package / Epic Name	Assignee	Timeline	Sprint	Status
KAN-13	EPIC 2 — Architecture & Technical Design	Prince Vaviya	Sep 07 – Sep 13	Sprint 1	Completed(100%)
KAN-23	EPIC 3 — Azure & DevOps Foundation	Shlok Kadam	Sep 14 – Sep 21	Sprint 2	In Progress / Ready
KAN-35	EPIC 4 — Employee Portal	Shlok Kadam	Sep 14 – Sep 21	Sprint 2	In Progress / Ready
KAN-42	EPIC 5 — Leave Management & Submission	Prince Vaviya	Sep 14 – Sep 18	Sprint 2	Completed(100%)
KAN-49	EPIC 6 — Manager Approval Workflow	2024.rajneeshk	Sep 14 – Sep 18	Sprint 2	Completed(100%)
KAN-56	EPIC 7 — HR Management & Analytics	2024.anshumana	Sep 14 – Sep 21	Sprint 2–3	In Progress(~60%)

KAN-62	EPIC 8 — Leave Balance & Entitlement	TellurOm	Sep 14 – Sep 21	Sprint 2–3	In Progress(~60%)
KAN-68	EPIC 9 — Performance & Feedback Management	Prince Vaviya	Sep 14 – Sep 21	Sprint 2–3	In Progress(~50%)
KAN-75	EPIC 10 — Workflow Notifications	Prince Vaviya	Sep 14 – Sep 21	Sprint 2–3	In Progress(~50%)
KAN-78	EPIC 11 — Testing, UAT, Hardening & Deployment	Prince Vaviya	Sep 14 – Sep 21	Sprint 2–3	Active / Staging

4. DETAILED EPIC WORK BREAKDOWN & DELIVERABLES

KAN-13: EPIC 2 — Architecture & Technical Design

- **Lead Assignee:** Prince Vaviya
- **Duration:** September 7 – September 13 (Sprint 1)
- **Status:** Done (100%)
- **Deliverables & Tasks:**
 - High-Level Architecture (HLA) and Component Diagrams.
 - Entity-Relationship Diagrams (ERD) for Users, Leave Requests, Policies, and Balances.
 - RESTful API specification and endpoint routing design.
 - Authentication architecture (JWT / OAuth2 / Azure AD).

KAN-23: EPIC 3 — Azure & DevOps Foundation

- **Lead Assignee:** Shlok Kadam
- **Duration:** September 14 – September 21 (Sprint 2)
- **Status:** Completed / Active
- **Deliverables & Tasks:**
 - Setup Azure cloud resources (App Service, Azure SQL Database, Key Vault).
 - GitHub Actions / Azure Pipelines setup for automated CI/CD builds and deployments.
Environment staging (Development, Testing, and Production).
 - Secrets management, SSL/TLS certification, and firewall configurations.

KAN-35: EPIC 4 — Employee Portal

- **Lead Assignee:** Shlok Kadam
- **Duration:** September 14 – September 21 (Sprint 2)
- **Status:** Completed / Active
- **Deliverables & Tasks:**
 - Responsive web dashboard for employees.
 - Profile view, personal calendar view, and upcoming holidays calendar.
 - Quick action widgets: "Apply for Leave", "View Balance", and "Leave History".

KAN-42: EPIC 5 — Leave Management & Submission

- **Lead Assignee:** Prince Vaviya
- **Duration:** September 14 – September 18 (Sprint 2)
- **Status:** Done (100%)
- **Deliverables & Tasks:**
 - Leave application form with multi-type support (Sick Leave, Casual Leave, Paid Leave, Maternity/Paternity Leave).
 - Date range pickers with half-day / full-day toggle and public holiday exclusion.

- Supporting document / medical certificate attachment upload.
- Form validation, duplicate request prevention, and submission confirmation.

KAN-49: EPIC 6 — Manager Approval Workflow

- **Lead Assignee:** Rajneesh Kumar ([2024.rajneeshk](#))
- **Duration:** September 14 – September 18 (Sprint 2)
- **Status:** Done (100%)
- **Deliverables & Tasks:**
 - Manager approval dashboard with pending requests inbox.
 - Detailed request inspection (leave reason, attached documents, team clash view).
 - One-click "Approve" or "Reject" with mandatory comments on rejection.
 - Multi-level approval hierarchy support and auto-escalation triggers.

KAN-56: EPIC 7 — HR Management & Analytics

- **Lead Assignee:** Anshuman ([2024.anshumana](#))
- **Duration:** September 14 – September 21 (Sprint 2–3)
- **Status:** In Progress (~60%)
- **Deliverables & Tasks:**
 - Central HR console for company-wide leave oversight and policy administration.
 - Visual analytics: department-wise absence heatmaps, peak leave season charts.
 - Reporting engine: Export monthly/annual leave reports in CSV/Excel and PDF.
 - Fiscal year rollover and manual entitlement adjustments.

KAN-62: EPIC 8 — Leave Balance & Entitlement Management

- **Lead Assignee:** Om Tellur ([TellurOm](#))
- **Duration:** September 14 – September 21 (Sprint 2–3)

- **Status:** In Progress (~60%)
- **Deliverables & Tasks:**
 - Real-time leave balance computation engine.
 - Accrual calculation rules (monthly credit, annual tenure-based bonuses).
 - Carry-forward and forfeiture rules enforcement at end of fiscal cycle.
 - Comprehensive audit trail ledger for every balance debit and credit.

KAN-68: EPIC 9 — Performance & Feedback Management

- **Lead Assignee:** Prince Vaviya
- **Duration:** September 14 – September 21 (Sprint 2–3)
- **Status:** In Progress (~50%)
- **Deliverables & Tasks:**
 - Correlation between team attendance patterns and project deliverables.
 - Post-leave check-in feedback and work handover confirmation forms.
 - Integration with periodic performance review cycles.

KAN-75: EPIC 10 — Workflow Notifications

- **Lead Assignee:** Prince Vaviya
- **Duration:** September 14 – September 21 (Sprint 2–3)
- **Status:** In Progress (~50%)
- **Deliverables & Tasks:**
 - Automated transactional email alerts (Request Submitted, Approved, Rejected).
 - In-app notification center with real-time badges.
 - Reminder alerts for managers on pending requests exceeding SLA (>48 hours).

○

KAN-78: EPIC 11 — Testing, UAT, Hardening & Deployment

- **Lead Assignee:** Prince Vaviya
- **Duration:** September 14 – September 21+ (Sprint 2–3)
- **Status:** Active / Staging
- **Deliverables & Tasks:**
 - Automated unit and integration testing execution.
 - User Acceptance Testing (UAT) with sample employee and manager cohorts.
 - Security audit (OWASP Top 10 compliance, authorization boundary validation).
 - Final production deployment and release documentation.

5. SCREEN PLANNER (UI/UX APPLICATION ARCHITECTURE)

Screen ID	Screen / View Name	Primary Target User	Key Components & Functionality	Associated Epic
SCR-01	Authentication & Sign-In Screen	All Users	Single Sign-On (SSO) / Azure AD login, password recovery, role-based redirection.	EPIC 3
SCR-02	Employee Dashboard (Home)	Employee	Balance summary cards (Casual, Sick, Paid), upcoming holidays, status of recent applications.	EPIC 4

SCR-03	Leave Application Screen / Modal	Employee	Leave category dropdown, calendar date picker, half/full day toggle, file upload, reason field, submit button.	EPIC 5
SCR-04	Leave Balance & Ledger Screen	Employee / HR	Breakdown of total entitled, accrued, used, and remaining leaves; monthly transaction history.	EPIC 8
SCR-05	Manager Approval Queue	Manager	Pending team requests table, filters by employee/date, quick-action approve/reject modals with comment box.	EPIC 6
SCR-06	Team Availability Calendar	Manager / Employee	Department calendar view displaying approved team absences to prevent resource conflicts.	EPIC 5, EPIC 6

SCR-07	HR Admin & Policy Console	HR Administrator	Global leave policy configuration, department allocation settings, employee leave quota adjustments.	EPIC 7
SCR-08	HR Analytics & Reports Hub	HR / Executives	Interactive absence charts, attrition/absence correlation graphs, export report generators (CSV/PDF).	EPIC 7
SCR-09	Notification & Activity Center	All Users	Slide-out tray showing real-time updates, approval notices, SLA reminder pings.	EPIC 10
SCR-10	Feedback & Performance Handover View	Employee / Manager	Task delegation checklist, work handover confirmation, manager sign-off.	EPIC 9

6. SPRINT MILESTONES & TRANSITION PLAN

- Sprint 1 (Closed):
- - Deliverable: System Architecture Specification, ERD, and Technical Blueprints.
 -

- Milestone achieved: Architecture approved; tech stack finalized.
 -
- **Sprint 2 (Current Focus):**
- - Deliverable: Azure Cloud Deployment, Functional Employee Portal, Leave Application Engine, and Manager Review Flow.
 -
 - Current status: KAN-13, KAN-42, and KAN-49 verified complete.
 -
- **Sprint 3 (Upcoming / Final):**
- - Deliverable: HR Analytics, Balance & Accrual Engine, Automated Email/In-App Notifications, Final UAT sign-off, and Staging-to-Production cutover.